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October 14, 1994

Mr. Dion Novak
U.S. Environmental Protection Agency
Region V
77 West Jackson Boulevard
HSRL-6J
Chicago, Illinois 60604

Subject: Enviro-Chem Superfund Site
Monthly Progress Report Number 14
September 15, 1994 through October 14, 1994

Dear Mr Novak:

Enclosed is the subject progress report. A copy of the report has been submitted to
Mr. Jim Smith at IDEM.

Sincerely,

Mark J. Dowiak
Project Manager

MJD/rks

Enclosure

cc: Mr. Roy O. Ball - ERM North Central
Mr. Norman Bernstein - Bernstein & Associates
Mr. John M. Kyle, III - Barnes & Thomburg

AWD Technologies, Inc.
Pilishurgh Pennsylvania 15276 Telephone 412 788 2717 Fax 412 7ti-> : -H-



^_^__ Memorandum
TcviiNOL

PGH-94-MJD-948

TO: T. Likins, IDEM J DATE: October 14, 1994
D. Novak, U.S. EPA

FROM: Mark J. Dowiak, P.E., Project Manage^ /"r^

COPIES: Roy O. Ball, Ph.D. - ERM-North Central
Norman Bernstein, Esq. - Bernstein & Associates
John M. Kyle, Esq. - Barnes & Thornburg

SUBJECT: Enviro-Chem Superfund Site
Monthly Progress Report Number 14
September 15, 1994 through October 14, 1994

This Monthly Progress Report has been prepared in accordance with Section XII of the Consent
Decree entered September 10, 1991, Number 83-1419 C, U.S.D.C. District of Indiana.

Activities

A site inspection was conducted by QEM on September 10, 1994. This inspection was
conducted within the reporting period for Monthly Progress Report Number 13, however, since
the inspection was conducted on a weekend during the end of the reporting period, the
information was not available for the report. A portion of the security fence near the southwest
gate has been damaged, apparently as a result of activities in the adjacent Parcel 45. The Parcel
45 diversion channel culvert at the north gate was clogged with debris and soil, which causes
water to backup in the channel. The Parcel 45 south diversion channel and the Support Zone
diversion channels remain open and functional. The Trustees have authorized QEM to perform
the necessary repairs to the security fence and cleanup the diversion channel debris. This work
in planned for mid to late October 1994.

The drum inventory was performed from September 26 through 30, 1994. A total of 268 drums
were counted and 15 drums were sampled for compatibility testing. An additional 35 empty
drums were found. Drum contents were primarily drill cuttings, well purge and decon waters
and nonhazardous solid waste.

A project meeting was held on September 29, 1994 at the U.S. EPA Region V offices. The
purpose of the meeting was to review outstanding project issues with the new U.S. EPA
RPM/OSC for the site. These issues included U.S. EPA's preliminary comments on the "nine
new compounds" and the Support Zone Investigations. U.S. EPA requested that on
October 14, 1994 the Trustees submit a schedule for the Revised Response Action (RRA) design
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and construction, a letter summarizing the basis of the western remedial boundary and a letter
with respect to the nine compounds. U.S. EPA indicated that they will provide preliminary
comments on the Preliminary Design (30 percent) and the Support Zone Investigation via a
conference call with the Trustees in mid-October.

On October 14, 1994, the Trustees submitted the materials requested by U.S. EPA.

Activities to be Conducted trym October 15 through November 13. 1994

U.S. EPA comments on the Preliminary Design (30 percent) and the Support Zone Investigation
Field Sampling Plan are expected on or about October 21, 1994.

The Drum Removal Plan, with the drum inventory report, will be submitted to U.S. EPA on
October 21, 1994.

Site repair work (as noted above) and a site inspection will be conducted by QEM in mid-
October.

MJD/rks


